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Department of Energy

Richland Field Office

P.O. Box 550

Richland. Washington 99352
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Mr. David B. Jansen, P. E.
Hanford Project Manager
State of Washington
Department of Ecology
P. 0. Box 47600
Olympia, Washington 98504-7600

Mr. Paul T. Day
Hanford Project Manager
U. S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Messrs. Jansen and Day:
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STATUS REPORT ON CORRECTIVE ACTIONS FOR SINGLE-SHELL TANK 241-T-101

Reference: Letter; S. H. Wisness, RL, to P. T. Day, EPA, and D. B. Jansen,
Ecology, "Hanford Facility Agreement and Consent Order (Tri-Party
Agreement) Change Request Form M-05-92-05, Compliance Issues with

e.;yE Single-Shell Tank (SST) 241-T-101," dated December 18, 1992.
CM
C^. In the referenced letter, the Department of Energy, Richland Field Office,

(RL) committed to several new Tri-Party Agreement milestones concerning
'`r,l Single-Shell Tank (SST) 241-T-101. RL is proceeding to complete these

milestones. One of these milestones was:

Milestone M-05-16: The USDOE shall complete all physical preparations
for emergency pumping of SST T-101, and shall initiate full scale
removal of Tank T-101 liquids by March 15, 1993.

Pumping of Tank T-101 was initiated at 8:15 p.m., March 12, 1993. This
corresponded to a recovery of two full weeks from the original pumping date
provided by the contractor (Westinghouse Hanford Company) following
authorization from DOE-HQ to pump the tank on February 25, 1993. RL was quite
pleased with this performance.

This completes action on this milestone. RL will inform you when the tank has
been completely pumped ( i.e., interim stabilized).

RL will also discontinue providing you with copies of the meeting minutes o y^ei7t2the status of readiness to pump Tank T-101. 1N"
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If you have any questions, please contact me on (509) 376-6798, or
Mr. G. E. Bishop on (509) 372-1856.

Sincerely,

ken HWi"sifes,
TWS:GEB ford Project Manager

cc: B.
R.
D.
T.
S.
R.
T.
D.

A. Austin, WHC
E. Raymond, WHC
Pabst, WHC
Veneziano, WHC
McKinney, Ecology
Stanley, Ecology
Tebb, Ecology
Sherwood, EPA
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B. A. Austin B2-35
M. L. Bell T6-16
T. D. Blankenship B1-58
V. C. Boyles R1-49
S. L. Bradley B3-06
C. De figh-Price R2-31
J. L. Deichman BI-59
G. T. Frater R1-51
J. C. Fulton R2-31
J. S. Garfield H5-49
S. D. Godfrey R1-51
V. W. Hall B1-59
T. W. Halverson R2-50
D. G. Hamrick. R1-51
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L. L. Humphreys R2-50
G. W. Jackson H6-20
D. L. Lenseigne R2-75
P. J. Mackey B3-15
H. E. McGuire B3-63
W. C. Miller B1-58
G. J. Miskho R2-50
G. C. Mooers H4-23
D. J. Newland B1-58
D. B. Pabst B2-35
M. A. Payne (Assignee) R2-50
P. R. Praetorius B3-55
J. G. Propson R2-18
T. E. Rainey RI-49
R. E. Raymond R1-80
J. H. Roecker B1-59
K. L. Silvers H4-23
J. D. Thomson R1-30
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TPA File/LB (M-05) B2-35
EDMC H6-08
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